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- 100% CD

- Site Meeting Duke/CM/UCF PM/UES
- 13 Weeks for Duke Energy Design
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- Removal of Existing Electrical Utilities
- Dedicated Padmount Transformer
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PM COORDINATES WITH UES & 
BUILDING MANAGERS

 (2 Weeks Notice – Writing)
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 www.energy.ucf.edu
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- Electric/Gas Dept
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Yes
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UTILITY SITE MEETING 

PRIOR TO DIGGING

CIAC = Contribution in Aid of Construction
UES = Utilities & Energy Services (UCF)
FSBO = Facilities &Safety Business Office (UCF)

UTILITY DEPARTMENT CONTACTS:
- Electric/Gas – Dale Lance, Sr. Control Tech
- Chilled Water – Saul Santiago, Utilities Superintendent
- Water/Wastewater – Larry Eflin, Utilities Supervisor
- GIS/Field Services – Shannon Ashworth, Sr. Engineer

Anthony Lugo, Utilities Supervisor

UTILITY ADMINISTRATION:
- Keith Coelho, Coordinator Utilities & Energy Mgmt
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PLANNER/SCHEDULER
INITIATE WO & PHASES
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UTILITY 
ADMINISTRATION 
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UTILITY 
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CIS WITH FINAL 
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